Main Office _
P.O. BOX 620 / 6413 32nd Street / North Highlands / CA 95660

{916) 334-1221 Estimating / Engineering FAX (916) 334-0562
Accounting FAX (916) 334-8355
’“""_l‘r""’“_”_”_”_"_"—“'_"_"l_"“‘ Southern California Regional Office

P.O. BOX 867 / 19010 Slover Ave. / Bloomington / CA 92316

MCM CONSTRUCTION’ INC. (909) 875-0533 Engineering / Accounting FAX (909) 875-2243
GENERAL ENGINEERING GONTRACTORS
SACRAMENTO, CA
Email

October 10, 2008

State of California

Department of Transportation

345 Burma Road MCM-TRN-444R3
Oakland CA 94607

Attn:  Ben Ghafghazi, R. E. Re:  Contract No. 04-0120L4
Bay Bridge Oakland Touchdown

Reference: Claim for P/S & ISD Delay Due to Inclement Weather

Gentlemen:

The State caused delays experienced to date have caused the WB Frames 1 & 2 and the approach
work to be constructed during a time of the year with weather that is certain to be less ideal than

the summer that we just idled our way through.

All added costs and time associated with inclement weather will be included in our claim
previously submitted.

Should you have any question please contact me (@ 916-334-1221.

Andrew P. Wehrenberg@Z’
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